

Package No.	Description of procurement package Goods	Unit	Qty	Procurement method & type	Contact Approving Authority	Source of Funds	Est. Cost in Lac TK.	Time code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Gr-07	Purchase of spare parts, tire-tube, heavy duty battery & necessary accessories for Land Transport Vehicle	No	As per requirement	OTM/LTM/ RFQ / DPM	Commandant	GOB	20.00 (3258101)	Planned dates					Annual Continued Purchase Process on the basis of requirement.			
								Planned days								
								Actual dates								
Gr-08	Land Transport Vehicle overhauling & repairing	No	As per requirement	OTM/ LTM/ RFQ / DPM	Commandant	GOB	20.00 (3258101)	Planned dates	01.03.2022	14-03-22	21-03-22	22-03-22	29-03-22	26-04-22		
								Planned days						60	30	
								Actual dates								
GR-09	Repair of wooden furniture	No	As per requirement	OTM/ RFQ	Commandant	GOB	10.00 (3258102)	Planned dates	01.02.2022	14..02.2022	21.02.2022	22.02.2022	28.02.2022	04.03.2022		30
								Planned days						60		
								Actual dates								
GR-10	Repair of Steel furniture and painting	No	As per requirement	OTM/ RFQ	Commandant	GOB	5.00 (3258102)	Planned dates	06.04.2022	13.04..2022	21.04.2022	30.04.2022	07.05.2022	17.05.2022		21
								Planned days						42		
								Actual dates								
Gr-11	Purchase of Computer Office Management	No	As per requirement	OTM/ RFQ	Commandant	GOB	20.00 (3258103)	Planned dates	08.01.2022	22.01.2022	06.02.2020	13.02.2022	20.02.2022	17.03.2022		
								Planned days	o	14	14		7	28		30
								Actual dates						60		
Gr-12	Purchase of Training machineries, tools ,materials & accessories	No	As per requirement	OTM/ RFQ	Commandant	GOB	20.00 (3258105)	Planned dates	01.03.2022	14..03.2022	21.03.2022	22.03.2022	28.03.2022	25.04.2022		
								Planned days	o	14	7		7	28		30
								Actual dates						60		
Gr-13	Repair of Training machineries & equipment		As per requirement	OTM/ RFQ/ DPM	Commandant	GOB	10.00 (3258105)	Planned dates					Annual Continued Purchase Process on the basis of requirement.			
								Planned days								
								Actual dates								
Gr-14	Maintenance & Renewal of existing establishment of Marine Academy Store building & Quarters	No	As per requirement	LTM/ OTM/ RFQ	Commandant	GOB	92.00 (3258108)	Planned dates					The work will be done consecutively in this fiscal year			
								Planned days								
								Actual dates								
Gr-15	Tele- communication accessories	No	As per requirement	OTM / RFQ	Commandant	GOB	3.00 (3258126)	Planned dates	04.03.2022	10.03.2022	16.03.2022	22.03.2022	28.03.2022	04.04.2022	22.04.22	15
								Planned days	o	7	7	7	7	7	42	7
								Actual dates								
Gr-16	Motor Vehicle Repair Expense	No	As per requirement	OTM / RFQ	Commandant	GOB	10.00 (3258140)	Planned dates	04.04.2022	10.04.2022	16.04.2022	22.04.2022	28.04.2022	04.05.2022	22.05.22	15
								Planned days								
								Actual dates								

Package No.	Description of procurement package Goods	Unit	Qty	Procurement method & type	Contact Approving Authority	Source of Funds	Est. Cost in Lac TK.	Time code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
Gr-17	Reward Expenses	No	As per requirement	OTM / LTM/ RFQ	Commandant	GOB	5.00 (3211101)	Planned dates	04.01.2022	10.01.2022	16.01.2022	22.01.2022	28.01.2022	04.02.2022	22.02.22	15	
								Planned days	o	7	7	7	7	7	42	7	
								Actual dates									
Gr-18	Office Equipment	No	As per requirement	OTM/RFQ	Commandant	GOB	10.00 (4112310)	Planned dates	04.04.2022	11.04.2022	18.04.2022	25.04.2022	01.05.2022	06.05.2022	24.05.22		
								Planned days									
								Actual dates									
Gr-19	Computer Software	No	As per requirement	OTM/RFQ/ DPM	Commandant	GOB	6.00 (4113301)	Planned dates	04.04.2022	11.04.2022	18.04.2022	25.04.2022	01.05.2022	06.05.2022	24.05.22		
								Planned days									
								Actual dates									
Gr-20	Innovation	No	As per requirement	OTM//LTM/ RFQ	Commandant	GOB	5.00 (3257105)	Planned dates	04.04.2022	11.04.2022	18.04.2022	25.04.2022	01.05.2022	06.05.2022	24.05.22		
								Planned days									
								Actual dates									
GR-21	Building Establishment	No	As per requirement	OTM/LTM/ RFQ	Commandant	GOB	150.00 (4111317)	Planned dates					Purchase process will be completed within this fiscal year.				
								Planned days									
								Actual dates									
GR-22	ICT Equipments	No	As per requirement	OTM/RFQ/ DPM	Commandant	GOB	40.00 (4112201)	Planned dates	Fiscal Year-2021-22				Purchase process will be completed within this fiscal year				
								Planned days									
								Actual dates									
Gr-23	Education & Education Accessories	No	As per requirement	OTM/RFQ	Commandant	GOB	492.05 (4112312)	Planned dates					Purchase process will be completed within this fiscal year				
								Planned days									
								Actual dates									
Gr-24	Purchase of office Furniture & screen.	No	As per requirement	OTM / LTM/ RFQ	-do-	GOB	20.00 (4112314)	Planned dates	13.01.2022	02.02.2022	15.02.2022	28.02.2022	14.02.2022	04.03.2022	15.04.2022	15	
								Planned days									
								Actual dates									
Gr.25	Supply of provisions grocery and misc goods for cadet mess.	No	As per requirement	OTM / LTM/ RFQ	-do-	GOB	200.00 (3254102)	Planned dates	Fiscal Year-2021-22				Purchase process will be completed within this fiscal year.				
								Planned days									
								Actual dates									
Gr.26	Felicitation Expense	No	As per requirement	OTM / RFQ	-do-	GOB	20.00 (3211106)	Planned dates					Purchase process will be completed within this fiscal year.				
								Planned days									
								Actual dates									
Gr.27	Publish and Advertisement Expense	No	As per requirement	RFQ/DPM	-do-	GOB	35.00 (3211125)	Planned dates	Fiscal Year-2021-22				Purchase process will be completed within this fiscal year.				
								Planned days									
								Actual dates									
Gr.28	Book and Magazine	No	As per requirement	OTM / LTM/ RFQ	-do-	GOB	20.00 (3211127)	Planned dates					Purchase process will be completed within this fiscal year.				
								Planned days									
								Actual dates									

Package No.	Description of procurement package Goods	Unit	Qty	Procurement method & type	Contact Approving Authority	Source of Funds	Est. Cost in Lac TK.	Time code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Gr.29	Bedding Appliance.	No	As per requirement	OTM / RFQ	-do-	GOB	25.00 (3252101)	Planned dates	Fiscal Year-2021-22				Purchase process will be completed within this fiscal year.			
								Planned days								
								Actual dates								
Gr.30	Dress. (Cadet & Staff)	No	As per requirement	OTM	-do-	GOB	140.00 (3256106)	Planned dates	Fiscal Year-2021-22							
								Planned days								
								Actual dates								

Commandant

Engr. Mohammad Mahmud Mia
Officer in-charge Store
Bangladesh Marine Academy
Chattogram.

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
বাংলাদেশ মেরিন একাডেমি, চট্টগ্রাম
www.macademy.gov.bd

নং : ১৮.৪৫৯.০০.০৭.০০.০০.২২০.২০২১-

তারিখঃ ১৪-০৭-২০২১ ইং

প্রাপক,

সচিব

নৌ-পরিবহন মন্ত্রণালয়

বাংলাদেশ সচিবালয়, ঢাকা।

(দৃ: আ: জনাব ড.আ.ন.ম. বজলুর রশীদ, যুগ্মসচিব (প্রশাসন ও বাজেট))

বিষয়ঃ ২০২১-২২ অর্থ বছরের বাংলাদেশ মেরিন একাডেমির বার্ষিক কর্ম ও ক্রয় পরিকল্পনা প্রণয়ন প্রসঙ্গে।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে জানানো যাচ্ছে যে, ২০২১-২২ অর্থ বছরের রাজস্ব বাজেটের আওতায় বাংলাদেশ মেরিন একাডেমির জন্য বরাদ্দকৃত (সরবরাহ ও সেবা, অন্যান্য ব্যয়, মূলধন ব্যয় এবং নির্মাণ ও পূর্ত) অর্থ ব্যয়ের বার্ষিক কর্ম ও ক্রয় পরিকল্পনা পিপিআর-২০০৮ মোতাবেক নির্ধারিত "ছক" পূরণ করে আপনার সদয়অবগতির জন্য এতদসঙ্গে প্রেরণ করা হল।

সংলগ্নীঃ বর্ণনামতে।

নৌপ্রকৌ. ড. সাজিদ হোসেন
চার্টার্ড মেরিন ইঞ্জিনিয়ার
কমান্ড্যান্ট

অনুলিপি:

- ১। মহাপরিচালক, সিপিটিইউ, সিপিটিইউ ভবন, প্লানিং কমিশন ক্যাম্পাস, শের-ই-বাংলা নগর, ঢাকা-১২০৭।
- ২। জনাব মুঃ খালেদ সালাউদ্দিন, প্রদর্শক এবং ফোকাল পয়েন্ট কর্মকর্ত, বাংলাদেশ মেরিন একাডেমি, চট্টগ্রাম -
বাংলাদেশ মেরিন একাডেমির ওয়েব সাইটে প্রকাশের অনুরোধসহ।